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Procurement Aspects

Objective of the Presentation
What we Want to Procure is equally important 
to How we will Procure it
 Provide an overview of the Procurement 

Process under MCC Procurement Guidelines
 Provide Updated Information regarding the 

Procurement Aspects for the RMP Road 
Procurement

 Receive Questions Clarifications from 
Participants
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Procurement Guidelines and Principles
 
 Conceptual Procurement Framework is taken from World Bank, with several differences

 A special Implementing Entity MCA-Nepal
 The presence and Responsibilities of the Independent Agents (Procurement and Fiscal)
 Eligibility Criteria as per the USA Government parameters
 Provisions on Government Officials and Civil Servants
 Involvement of the Donor and MCA-Entity Board
 More Emphasis in Quality Rather than Price
 Price Reasonableness
 Private Sector Consultants participating In Evaluation
 Bid Challenge System available to Offerors
 Awarding decisions made by Consensus rather than average
 Performance Security Enforceable in Nepal



MCC Procurement Guidelines and Principles

 However, MCC Compact has a relevant Characteristic with strong implications 
procurement wise:
 After Entry Into Force, 5 years (60 months/1800 days) is a fixed term for 

Compact Implementation.
 This term is not extendable.
 Non used funds to be returned to US Treasury
 Every day of delay counts.
 The main implications of the above are:

 Procurement Process shall attract and select the “best performers”.
 Procurement shall promote a healthy competition (enough number 

of competitors)
 “Poor or Low Quality” performers extremely inconvenient
 To avoid poor performers/to attract good performers



MCC Procurement Guidelines and Principles

 Four Principles Shape the PPG 
Procurement and Grants Resources for MCC Partner Countries

 Open, fair and competitive procedures used in a transparent manner to 
solicit, award and administer contracts 

 Solicitations based on a clear and accurate description of the goods, 
works or services to be acquired

 Contracts awarded only to qualified and capable suppliers and 
contractors that perform in accordance with the terms and conditions of 
the applicable contracts and on a cost-effective and timely basis

 No more than a commercially reasonable price is paid to procure goods, 
works or services

https://www.mcc.gov/work-with-us/partner-country/


How Procurements for RMP Major works Procurements will be Done

• Following the MCC Program Procurement Guidelines
• Using the MCC Standard Bidding Documents

• Procurement of Large works
• Both are public documents downloadable from MCC web page



MCC Procurement Guidelines and Principles

 Nepal’s Government Procurement Act and Rules Does Not Apply
 PPG’s Structure

• Eight (8) Parts 
• Four (4) Attachments
• Seventy-Two Pages (January 1, 2024 Release)

 Publication Requirements
• DgMarket
• UNDB
• Local Newspapers
• MCA-Nepal Web Page https://mcanp.org/
• MCC Web Page
• U.S. Embassy
• Specialized Publications

https://mcanp.org/


GOE Policy

1. No Government-Owned Enterprises (GOE) allowed to bid for goods & 
works  procurements

2. What is a GOE? 

 “Government-Owned Enterprise” or “GOE” is any enterprise established for 
a commercial or business purpose that is owned and/or controlled by a 
Government (whether directly or indirectly).

 “Government” means one or more governments, including any agency,
 instrumentality, subdivision or other unit of government at any level of 
jurisdiction (national or subnational).

 “Owned” means a majority or controlling interest (whether by value or 
voting interest) of the shares or other ownership interest of the entity is 
owned (whether directly or indirectly and whether through fiduciaries, 
agents, or other means).



Other Key Aspects

1. MCA runs procurements and manages contracts with Procurement Agent 
support

2. Firms must be eligible for U.S. funding: There is comprehensive verification 
process in place, including a Beneficiary Ownership Disclosure Form (See 
World Bank)

3. 4 to 6 months from solicitation to contract award
4. Evaluation panel composed of technical experts
5. Best value procurement

6. Price evaluated for reasonableness
7. Infrastructure/Construction Contracts require an external (non- MCA) project 

manager/Engineer



Other Key Aspects

 No Pre-Qualification-Shortlisting Process envisaged
 The selected Method is Competitive Bidding (CB)
 Bidding Document to be used: Large Works without Prequalification
 Lowest Evaluated Responsive and Qualified Bidder/Offeror who has quoted a reasonable 

price
 Price Adjustment/Variation as per standard practices
 Bid Security, Performance Security, Advance Payment and Retention Payments as per 

standard practices.
 Only Bank Guarantees are accepted to cover bid, performance, advance payment securities.
 Possibility of a % of contract amount to be paid in local currency NPR is now incorporated



Competitive Bidding Procurement Method

 Emphasis on Price
 Based on FIDIC Red Book Conditions of Contract and Bill of 

Quantities
 Usually, the available budget estimate is disclosed
 One Envelope single stage procurement
 Prices read out at the Offer's Opening
 “As such the contract shall be awarded to the qualified Offeror

whose bid has been determined to be the lowest responsive 
Qualified Offer”.

 However, since price and price-related factors are the sole basis 
of award, it is extremely important to set appropriate and well-
defined qualification requirements to avoid contracting with 
poor performing suppliers and contractors



Evaluation Process

 Proposal’s Evaluation is conducted by a Evaluation Panel
 MCA-Nepal Staff
 Project Partners Public Sector
 Private Sector participation (Local/International)
 Auxiliary Members Expertise Available

 Members of TEP selected by their technical competence
 Facilitated by the Procurement Agent

 Supervision from MCC 
 Many safeguards to keep the integrity of the evaluation process

 Impartiality and Confidentiality
 No Conflict of Interest



Scoring Methodology and Evaluation

Shall be fully disclosed in the bidding document. Usually  for works Bidding Document in which the Design 
is provided by the Employer (Red Book FIDIC) based on CB Method the Bid Review Process is made on a 
compliance (Pass/Fail) basis and will entail:
 Technical Review

• Administrative Compliance Review
• Eligibility Verification
• Legal Status
• Financial Criteria
• Litigation and Poor Performance Criteria
• Qualification Review: Historical Contract Non-Performance, Financial SituationExperience, 

Equipment, Personnel.
• Reference and Past Performance Review

 Financial
• Review of Price and Price Reasonableness



Bid Challenge System-Key Features

 A debriefing process in place
 Fraud and Corruption can not be used as reason to submit a protest

 Fees to submit a protest and appeal will apply.
 More information in the BCS posted at MCA-Nepal web page 

(https://mcanp.org/en/)



MCC Procurement Guidelines and Principles

 Fraud and Corruption can not be used as reason to submit protest
 Zero Tolerance to Fraud and Corruption

 MCC has available several mechanism to deal 
with allegations of Fraud and Corruption.

 Fraud and corruption shall be reported as per 
MCC Policy of Preventing, detecting and 
Remediating Fraud and Corruption.

 



Procurement Process Safeguard

 Several layers of review and approvals
 International Expertise (on MCC procedures) for conducting the procurement

 Independent private sector consultants participating in evaluation
 Open access to Bidding documents
 Site Visit, Pre-proposal conference and Clarification Period

 Mandatory procedure for debriefing to unsuccessful Offerors



Tips for Winning Contracts

 In-country contractors are encouraged to form alliances with  international 
firms to enrich and enhance their experience.

 MCA/MCC Bidding Documents should be reviewed carefully, as MCC uses its 
own bidding  documents.

 Get familiar with PPG and Standard Bidding document before the 
procurements are launched

 Ensure your bid is signed and submitted before deadline of submission.
 Offerors should, as best as possible, use the forms provided in the 

bidding documents,  rather than use their own.



Tips for Winning Contracts

 The award decision is price-sensitive and subject to a Price Reasonableness 

Analysis, so put in your best possible price.

 Zero Tolerance to Fraud and Corruption.

 Offerors are encouraged to request information and clarification from the 

MCA if there is  anything they do not understand, of if they require more 

information.



Tips for Winning Contracts

 Government Employees Regulations

 Bid Security required– ensure it accompanies the bid with the corresponding 

bank  to make it enforceable in Nepal.

 Advance payment requires a bank guarantee, enforceable in Nepal.

 Performance bank guarantees, similar conditions apply.

 The standard bidding document (SBD) contract formats have been reviewed 

and  approved by MCC– agree to them before bidding.



Procurement Schedule Road Rehabilitation

 Procurement to be Launched: To be Decided

 Site Visit: 10 15 days after launching
 Submission of Proposals: 30-45 days after launching
 Evaluation of Proposals and Intent to Award Date: 30-45 days

 Commencement date: 
 Completion of Works: 24 months
 DLP : 12 months

 If Procurement is launched on 15July 2024, the Contract may be signed on 1 
November 2024.

 Compact End Date: August 2028


QPBS

		QPBS

				Number of Proposals Received:		3

				Start Date:		6-May-24

																				PALT Deviations				PIP Deviations												For MCC Reporting purposes use

		Step		Procurement Milestones		Ideal Business Days		Date		Planned		Date		Actual Date		Working Days		Comments		Ideal vs Planned				Planned vs. Actual								Step		Procurement Milestones		Ideal vs. Actual

		1		Reception of Approved Procurement Package from AE		0		6-May-24		0		6-May-24		6-May-24		0				0		0		0						0		1		Reception of Approved Procurement Package from AE		0		0

		1a		Preparation of  BD 		4		10-May-24		5		13-May-24		13-May-24		5				1		0		0						0		1a		Preparation of  BD 		1		0

		1b		Preparation, transmittal (by PA) and approval of SPN (by AE)		2		14-May-24		2		15-May-24		15-May-24		2				0		0		0						0		1b		Preparation, transmittal (by PA) and approval of SPN (by AE)		0		0

		2		Launch date/First date of advertisement of BD		1		15-May-24		1		16-May-24		16-May-24		1				0		0		0						0		2		Launch date/First date of advertisement of BD		0		0

		3		Offer Submission Deadline		30		26-Jun-24		18		11-Jun-24		21-Apr-24		-20				-12		1		-38						1		3		Offer Submission Deadline		-50		1

		4		Evaluation of Technical Offers (ends)		10		10-Jul-24		10		25-Jun-24		25-Jun-24		46				0		0		36						0		4		Evaluation of Technical Offers (ends)		36		0

		5		TER finalized & transmitted to AE/MCC		3		15-Jul-24		3		28-Jun-24		28-Jun-24		3				0		0		0						0		5		TER finalized & transmitted to AE/MCC		0		0

		6		TER approved by AE/MCC		5		22-Jul-24		5		5-Jul-24		5-Jul-24		5				0		0		0						0		6		TER approved by AE/MCC		0		0

		7		NOTER + Allowed time for Bid Challenge 		6		30-Jul-24		6		15-Jul-24		15-Jul-24		6				0		0		0						0		7		NOTER + Allowed time for Bid Challenge 		0		0

		8		Opening of Financial Offers		1		31-Jul-24		1		16-Jul-24		16-Jul-24		1				0		0		0						0		8		Opening of Financial Offers		0		0

		9		Evaluation of Financial Offers (ends)		2		2-Aug-24		2		18-Jul-24		18-Jul-24		2				0		0		0						0		9		Evaluation of Financial Offers (ends)		0		0

		10		CRER  finalized and submitted		3		7-Aug-24		3		23-Jul-24		23-Jul-24		3				0		0		0						0		10		CRER  finalized and submitted		0		0

		11		CRER approved by AE		5		14-Aug-24		5		30-Jul-24		9-Jun-24		-33				0		0		-38						1		11		CRER approved by AE		-38		1

		12		NOITA/NOCER/Negotiations/Contract Finalization Discussions (including submission of Performance Security if req.)		17		6-Sep-24		17		22-Aug-24		22-Aug-24		53				0		0		36						0		12		NOITA/NOCER/Negotiations/Contract Finalization Discussions (including submission of Performance Security if req.)		36		0

		13		Contract signed		2		10-Sep-24		2		26-Aug-24		26-Aug-24		2				0		0		0						0		13		Contract signed		0		0



				Calendar Days				127				112				112

																				Ideal vs Planned				Planned vs. Actual												Ideal vs Actual

		PALT Computation:																Working Days subtracted		12				76										Working Days subtracted		88

		PALT is the difference between 'Ideal duartion' and 'Actual' duration of a procurement activity																Working Days added		1				-4										Working Days added		73

		•Ideal: Ideal time required for a typical procurement type and method defined by MCC																Calendar Days change		-15				0										Calendar Days change		0

		•Planned: Estimated times for each implementation activity specific to the procurement provided in the PIP

		•Actual: Actual elapsed time taken to complete the task provided in the PIP																Difference total		-11				-4										Difference total		-15
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QCBS|FBS|LCS

		QCBS|FBS|LCS

				Number of Proposals Received:		3

				Start Date:		6-May-24

																				PALT Deviations				PIP Deviations												For MCC Reporting purposes use

		Step		Procurement Milestones		Ideal Business Days		Date		Planned		Date		Actual Date		Working Days		Comments		Ideal vs Planned				Planned vs. Actual								Step		Procurement Milestones		Ideal vs. Actual

		1		Reception of Approved Procurement Package from AE		0		6-May-24		0		6-May-24		6-May-24		0				0		0		0						0		1		Reception of Approved Procurement Package from AE		0		0

		1a		Preparation of  BD 		4		10-May-24		5		13-May-24		13-May-24		5				1		0		0						0		1a		Preparation of  BD 		1		0

		1b		Preparation, transmittal (by PA) and approval of SPN (by AE)		2		14-May-24		2		15-May-24		15-May-24		2				0		0		0						0		1b		Preparation, transmittal (by PA) and approval of SPN (by AE)		0		0

		2		Launch date/First date of advertisement of BD		1		15-May-24		1		16-May-24		16-May-24		1				0		0		0						0		2		Launch date/First date of advertisement of BD		0		0

		3		Offer Submission Deadline		30		26-Jun-24		18		11-Jun-24		21-Apr-24		-20				-12		1		-38						1		3		Offer Submission Deadline		-50		1

		4		Evaluation of Technical Offers (ends)		10		10-Jul-24		10		25-Jun-24		25-Jun-24		46				0		0		36						0		4		Evaluation of Technical Offers (ends)		36		0

		5		TER finalized & transmitted to AE/MCC		3		15-Jul-24		3		28-Jun-24		28-Jun-24		3				0		0		0						0		5		TER finalized & transmitted to AE/MCC		0		0

		6		TER approved by AE/MCC		5		22-Jul-24		5		5-Jul-24		5-Jul-24		5				0		0		0						0		6		TER approved by AE/MCC		0		0

		7		NOTER + Allowed time for Bid Challenge 		6		30-Jul-24		6		15-Jul-24		15-Jul-24		6				0		0		0						0		7		NOTER + Allowed time for Bid Challenge 		0		0

		8		Opening of Financial Offers		1		31-Jul-24		1		16-Jul-24		16-Jul-24		1				0		0		0						0		8		Opening of Financial Offers		0		0

		9		Evaluation of Financial Offers (ends)		2		2-Aug-24		2		18-Jul-24		18-Jul-24		2				0		0		0						0		9		Evaluation of Financial Offers (ends)		0		0

		10		CRER  finalized and submitted		3		7-Aug-24		3		23-Jul-24		23-Jul-24		3				0		0		0						0		10		CRER  finalized and submitted		0		0

		11		CRER approved by AE		5		14-Aug-24		5		30-Jul-24		9-Jun-24		-33				0		0		-38						1		11		CRER approved by AE		-38		1

		12		NOITA/NOCER/Negotiations		11		29-Aug-24		11		14-Aug-24		14-Aug-24		47				0		0		36						0		12		NOITA/NOCER/Negotiations		36		0

		13		Contract signed		3		3-Sep-24		3		19-Aug-24		19-Aug-24		3				0		0		0						0		13		Contract signed		0		0



				Calendar Days				120				105				105

																				Ideal vs Planned				Planned vs. Actual												Ideal vs Actual

		PALT Computation:																Working Days subtracted		12				76										Working Days subtracted		88

		PALT is the difference between 'Ideal duartion' and 'Actual' duration of a procurement activity																Working Days added		1				-4										Working Days added		73

		•Ideal: Ideal time required for a typical procurement type and method defined by MCC																Calendar Days change		-15				0										Calendar Days change		0

		•Planned: Estimated times for each implementation activity specific to the procurement provided in the PIP

		•Actual: Actual elapsed time taken to complete the task provided in the PIP																Difference total		-11				-4										Difference total		-15
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QBS|CQS|ICS

		QBS|CQS|ICS

				Number of Proposals Received:		3

				Start Date:		6-May-24

																				PALT Deviations				PIP Deviations												For MCC Reporting purposes use

		Step		Procurement Milestones		Ideal Business Days		Date		Planned		Date		Actual Date		Working Days		Comments		Ideal vs Planned				Planned vs. Actual								Step		Procurement Milestones		Ideal vs. Actual

		0		Reception of Approved Procurement Package from AE		0		6-May-24		0		6-May-24		6-May-24		0				0		0		0						0		1		Reception of Approved Procurement Package from AE		0		0

		1a		Preparation of  BD 		4		10-May-24		5		13-May-24		13-May-24		5				1		0		0						0		1a		Preparation of  BD 		1		0

		1b		Preparation, transmittal (by PA) and approval of SPN (by AE)		2		14-May-24		2		15-May-24		15-May-24		2				0		0		0						0		1b		Preparation, transmittal (by PA) and approval of SPN (by AE)		0		0

		2		Launch date/First date of advertisement of BD		1		15-May-24		1		16-May-24		16-May-24		1				0		0		0						0		2		Launch date/First date of advertisement of BD		0		0

		3		Offer Submission Deadline		30		26-Jun-24		18		11-Jun-24		21-Apr-24		-20				-12		1		-38						1		3		Offer Submission Deadline		-50		1

		4		Evaluation of Technical Offers (ends)		10		10-Jul-24		10		25-Jun-24		25-Jun-24		46				0		0		36						0		4		Evaluation of Technical Offers (ends)		36		0

		5		TER finalized & transmitted to AE/MCC		3		15-Jul-24		3		28-Jun-24		28-Jun-24		3				0		0		0						0		5		TER finalized & transmitted to AE/MCC		0		0

		6		TER approved by AE/MCC		5		22-Jul-24		5		5-Jul-24		5-Jul-24		5				0		0		0						0		6		TER approved by AE/MCC		0		0

		7		NOTER + Allowed time for Bid Challenge 		6		30-Jul-24		6		15-Jul-24		15-Jul-24		6				0		0		0						0		7		NOTER + Allowed time for Bid Challenge 		0		0

		8		Opening of Financial Offers		1		31-Jul-24		1		16-Jul-24		16-Jul-24		1				0		0		0						0		8		Opening of Financial Offers		0		0

		9		NOITA/NOCER/Negotiations		11		15-Aug-24		11		31-Jul-24		31-Jul-24		11				0		0		0						0		9		Evaluation of Financial Offers (ends)		0		0

		10		Contract signed		3		20-Aug-24		3		5-Aug-24		5-Aug-24		3				0		0		0						0		10		CRER  finalized and submitted		0		0



				Calendar Days				106				91				91

																				Ideal vs Planned				Planned vs. Actual												Ideal vs Actual

		PALT Computation:																Working Days subtracted		12				38										Working Days subtracted		50

		PALT is the difference between 'Ideal duartion' and 'Actual' duration of a procurement activity																Working Days added		1				-2										Working Days added		37

		•Ideal: Ideal time required for a typical procurement type and method defined by MCC																Calendar Days change		-15				0										Calendar Days change		0

		•Planned: Estimated times for each implementation activity specific to the procurement provided in the PIP

		•Actual: Actual elapsed time taken to complete the task provided in the PIP																Difference total		-11				-2										Difference total		-13
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CB|LB 

		CB|LB

				Number of Proposals Received:

				Start Date:		6-May-24

																				PALT Deviations				PIP Deviations												For MCC Reporting purposes use

		Step		Procurement Milestones		Ideal Business Days		Date		Planned		Date		Actual Date		Working Days		Comments		Ideal vs Planned				Planned vs. Actual								Step		Procurement Milestones		Ideal vs. Actual

		0		Reception of Procurement Package from AE		0		6-May-24		0		6-May-24		6-May-24		0				0		0		0						0		1		Reception of Approved Procurement Package from AE		0		0

		1a		Preparation of  BD 		4		10-May-24		5		13-May-24		13-May-24		5				1		0		0						0		1a		Preparation of  BD 		1		0

		1b		Preparation, transmittal (by PA) and approval of SPN (by AE)		2		14-May-24		2		15-May-24		15-May-24		2				0		0		0						0		1b		Preparation, transmittal (by PA) and approval of SPN (by AE)		0		0

		2		Launch date/First date of advertisement of BD		1		15-May-24		1		16-May-24		16-May-24		1				0		0		0						0		2		Launch date/First date of advertisement of BD		0		0

		3		Offer Submission Deadline		30		26-Jun-24		18		11-Jun-24		21-Apr-24		-20				-12		1		-38						1		3		Offer Submission Deadline		-50		1

		4		Evaluation of  Offers (ends)		10		10-Jul-24		10		25-Jun-24		25-Jun-24		46				0		0		36						0		4		Evaluation of Technical Offers (ends)		36		0

		5		Evaluation Report finalized & transmitted to AE/MCC		3		15-Jul-24		3		28-Jun-24		28-Jun-24		3				0		0		0						0		5		TER finalized & transmitted to AE/MCC		0		0

		6		Evaluation Report approved by AE/MCC		5		22-Jul-24		5		5-Jul-24		5-Jul-24		5				0		0		0						0		6		TER approved by AE/MCC		0		0

		7		NOTER issued		1		23-Jul-24		1		8-Jul-24		8-Jul-24		1				0		0		0						0		7		NOTER + Allowed time for Bid Challenge 		0		0

		8		Allowed time for Bid Challenge 		5		30-Jul-24		5		15-Jul-24		15-Jul-24		5				0		0		0						0		8		Opening of Financial Offers		0		0

		9		Contract Finalization Discussions		16		21-Aug-24		16		6-Aug-24		6-Aug-24		16				0		0		0						0		9		Evaluation of Financial Offers (ends)		0		0

		10		Contract signed		2		23-Aug-24		2		8-Aug-24		8-Aug-24		2				0		0		0						0		10		CRER  finalized and submitted		0		0



				Calendar Days				109				94				94

																				Ideal vs Planned				Planned vs. Actual												Ideal vs Actual

		PALT Computation:																Working Days subtracted		12				38										Working Days subtracted		50

		PALT is the difference between 'Ideal duartion' and 'Actual' duration of a procurement activity																Working Days added		1				-2										Working Days added		37

		•Ideal: Ideal time required for a typical procurement type and method defined by MCC																Calendar Days change		-15				0										Calendar Days change		0

		•Planned: Estimated times for each implementation activity specific to the procurement provided in the PIP

		•Actual: Actual elapsed time taken to complete the task provided in the PIP																Difference total		-11				-2										Difference total		-13
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DC

		Direct Contracting

				Number of Proposals Received:		1

				Start Date:		6-May-24

																				PALT Deviations				PIP Deviations												For MCC Reporting purposes use

		Step		Procurement Milestones		Ideal Business Days		Date		Planned		Date		Actual Date		Working Days		Comments		Ideal vs Planned				Planned vs. Actual								Step		Procurement Milestones		Ideal vs. Actual

		0		Reception of Procurement Package from AE		0		6-May-24		0		6-May-24		6-May-24		0				0		0		0						0		0		Reception of Procurement Package from AE		0		0

		1a		Preparation of  BD 		2		8-May-24		5		13-May-24		13-May-24		5				3		0		0						0		1a		Preparation of  BD 		3		0

		1b		Preparation, transmittal (by PA) and approval of SPN (by AE)		5		15-May-24		5		20-May-24		20-May-24		5				0		0		0						0		1b		Preparation, transmittal (by PA) and approval of SPN (by AE)		0		0

		2		Launch date/First date of advertisement of BD		1		16-May-24		1		21-May-24		21-May-24		1				0		0		0						0		2		Launch date/First date of advertisement of BD		0		0

		3		Offer Submission Deadline		10		30-May-24		18		14-Jun-24		21-Apr-24		-23				8		0		-41						1		3		Offer Submission Deadline		-33		1

		4		Evaluation of  Offers (ends)		2		3-Jun-24		2		18-Jun-24		18-Jun-24		41				0		0		39						0		4		Evaluation of  Offers (ends)		39		0

		5		Evaluation Report finalized & transmitted to AE/MCC		1		4-Jun-24		3		21-Jun-24		21-Jun-24		3				2		0		0						0		5		Evaluation Report finalized & transmitted to AE/MCC		2		0

		6		Evaluation Report approved by AE/MCC		5		11-Jun-24		5		28-Jun-24		28-Jun-24		5				0		0		0						0		6		Evaluation Report approved by AE/MCC		0		0

		7		Allowed time for Bid Challenge 		0		11-Jun-24		0		28-Jun-24		28-Jun-24		0				0		0		0						0		7		Allowed time for Bid Challenge 		0		0

		8		Contract Finalization Discussions		2		13-Jun-24		2		2-Jul-24		2-Jul-24		2				0		0		0						0		8		Contract Finalization Discussions		0		0

		9		Contract signed		2		17-Jun-24		2		4-Jul-24		4-Jul-24		2				0		0		0						0		9		Contract signed		0		0



				Calendar Days				42				59				59

																				Ideal vs Planned				Planned vs. Actual												Ideal vs Actual

		PALT Computation:																Working Days subtracted		0				41										Working Days subtracted		33

		PALT is the difference between 'Ideal duartion' and 'Actual' duration of a procurement activity																Working Days added		13				-2										Working Days added		44

		•Ideal: Ideal time required for a typical procurement type and method defined by MCC																Calendar Days change		17				0										Calendar Days change		0

		•Planned: Estimated times for each implementation activity specific to the procurement provided in the PIP

		•Actual: Actual elapsed time taken to complete the task provided in the PIP																Difference total		13				-2										Difference total		11





&"Calibri"&12&K008000 UNCLASSIFIED&1#_x000D_	




Shopping

		Direct Contracting

				Number of Proposals Received:		1

				Start Date:		6-May-24

																				PALT Deviations				PIP Deviations												For MCC Reporting purposes use

		Step		Procurement Milestones		Ideal Business Days		Date		Planned		Date		Actual Date		Working Days		Comments		Ideal vs Planned				Planned vs. Actual								Step		Procurement Milestones		Ideal vs. Actual

		0		Reception of Approved Procurement Package from AE		0		6-May-24		0		6-May-24		6-May-24		0				0		0		0						0		0		Reception of Approved Procurement Package from AE		0		0

		1		Preparation of  BD (RFQ)		2		8-May-24		5		13-May-24		13-May-24		5				3		0		0						0		1		Preparation of  BD (RFQ)		3		0

		2		Invitation of Offerors		1		9-May-24		1		14-May-24		14-May-24		1				0		0		0						0		2		Invitation of Offerors		0		0

		3		Offer Submission Deadline		5		16-May-24		5		21-May-24		21-May-24		5				0		0		0						0		3		Offer Submission Deadline		0		0

		4		Evaluation of Quotations (ends)		4		22-May-24		18		14-Jun-24		21-Apr-24		-23				14		0		-41						1		4		Evaluation of Quotations (ends)		-27		1

		5		Quotation Evaluation Report (QRR) submittted		1		23-May-24		1		17-Jun-24		17-Jun-24		40				0		0		39						0		5		Quotation Evaluation Report (QRR) submittted		39		0

		6		QER approved by AE		5		30-May-24		3		20-Jun-24		20-Jun-24		3				-2		1		0						0		6		QER approved by AE		-2		1

		7		Unsuccessfuls notified		1		31-May-24		1		21-Jun-24		21-Jun-24		1				0		0		0						0		7		Unsuccessfuls notified		0		0

		8		Allowed time for Bid Challenge 		5		7-Jun-24		5		28-Jun-24		28-Jun-24		5				0		0		0						0		8		Allowed time for Bid Challenge 		0		0

		9		Contract signed		1		10-Jun-24		1		1-Jul-24		1-Jul-24		1				0		0		0						0		9		Contract signed		0		0



				Calendar Days				35				56				56

																				Ideal vs Planned				Planned vs. Actual												Ideal vs Actual

		PALT Computation:																Working Days subtracted		2				41										Working Days subtracted		29

		PALT is the difference between 'Ideal duartion' and 'Actual' duration of a procurement activity																Working Days added		17				-2										Working Days added		42

		•Ideal: Ideal time required for a typical procurement type and method defined by MCC																Calendar Days change		21				0										Calendar Days change		0

		•Planned: Estimated times for each implementation activity specific to the procurement provided in the PIP

		•Actual: Actual elapsed time taken to complete the task provided in the PIP																Difference total		15				-2										Difference total		13
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Questions and Answers

• Questions and Answers



Fostering economic growth with better access to electricity and roads 
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